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Public Service Commission of Wisconsin
 
Eric Callisto, Chairperson 610 North Whitney Way
Mark Meyer, Commissioner P.O. Box 7854
Lauren Azar, Commissioner Madison, WI  53707-7854

 
VIA ELECTRONIC MAIL 
 
August 27, 2009 
 
Scott R. Smith, Director, Regulatory Relations 
Wisconsin Power and Light Company 
P.O. Box 77007 
Madison, WI  53707-1007 
 
Mr. Roman Draba, Vice President Regulatory Affairs and Policy 
Wisconsin Electric Power Company 
231 West Michigan Street 
Milwaukee, WI  53203 
 
Re: Application of Wisconsin Power and Light Company and 

Wisconsin Electric Power Company for a Certificate of Authority 
to Install a Selective Catalytic Reduction System for Nitrogen 
Oxide Removal on Unit 5 at the Edgewater Generating Station, 
Sheboygan County, Wisconsin 

5-CE-137

 
Dear Messrs. Smith and Draba: 
 
Public Service Commission (Commission) staff has the following data requests regarding 
Wisconsin Power and Light Company’s and Wisconsin Electric Power Company’s applications 
in the docket listed above: 
 

06.01 Provide an updated schedule for the project.  If the scheduled in-service date for the 
project is before January 2012 (since the compliance date for the NOx rule is in 2013), 
provide a detailed analysis of the present value revenue requirements between the 
schedule proposed in the application (Spring 2011) and an alternative schedule with a 
Fall 2012 in service date.  Provide all documentation of any differences in material 
and other costs and all cost escalations used in the analysis. 

06.02 Provide a detailed, updated cost estimate for the project. 
06.03 Verify the accuracy of the updated cost estimate including, but not limited to, cost 

comparisons of other projects of similar design that are proposed or recently 
approved. 

06.04 Provide a comparison and discussion regarding how lower capacity factors than those 
provided within the EGEAS analysis may affect the cost-effectiveness of the project, 
given the recent reductions in Midwest Independent Transmission System Operator 
(MISO) energy consumption, the recent decrease in natural gas costs, projected CO2 
emission limits, etc. 
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06.05 Given the amount of renewable resources currently online and projected to come 
online, describe whether each of the owners are willing to submit these units into the 
MISO queue as economic, rather than self-scheduled or must-run. 

06.06 Provide the following information on the MISO bid category for each of the owners’ 
coal-fired units and natural gas-fired combined-cycle units: 

a) For each month beginning January 2007 through July 2009, provide the 
number of hours and the capacity each unit was self-scheduled or must-run. 

b) For each month beginning January 2007 through July 2009, provide the 
number of hours and the capacity each unit was offered in as economic. 

c) Provide the energy, in MWh, taken above the self-scheduled level in the 
day-ahead. 

d) Since the start of the Ancillary Services Market (ASM), provide the day-ahead 
offers for any ASM functions, including the hours and MW that were 
accepted for any ASM for each unit. 

e) Provide a list of all units that have special operating procedures for 
transmission reliability. 

06.07 Provide the projected change in ramp rates for the unit.  Describe the expected 
economic benefit for improved ramp rates in the ASM market.  Describe how any 
economic benefits for improved ramp rates are factored into the PVRR analysis. 

06.08 Provide the expected duration of the tie-in outage. 
 
Please post your responses to this request to the Commission’s Electronic Regulatory Filing 
(ERF) system.  Confidential materials should be filed via ERF according to the confidential 
materials filing procedures.  If you have any questions regarding this request, please contact me 
at (608) 266-0478. 
 
Sincerely, 

 
Jim Lepinski, P.E. 
Docket Coordinator 
Gas and Energy Division 
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